

ILLEGIB

Approved For Release 2003/08/13 : CIA-RDP84B00890R000500030066-0

Approved For Release 2003/08/13 : CIA-RDP84B00890R000500030066-0

14 JUL 1981 81-0537/1

MEMORANDUM FOR: Deputy Director for Administration

FROM: James H. McDonald
Director of Logistics

SUBJECT: Request for Approval to Transfer
Funds to GSA for Project SAFE

0407-2-2

1. During the course of the construction of the Project SAFE site, several modifications to the original design were determined to be necessary. Specifically, these modifications are as follows: the electrical distribution system must be modified to accommodate new SAFE modular power units, the type of room air handling units serving the Uninterruptible Power System (UPS) must be changed to improve air circulation within the UPS room, the SAFE Phase I-Phase II construction barrier is to be constructed in Phase I to minimize impact to the SAFE equipment during Phase II construction, installation of a ramp in lieu of a step in the computer room raised flooring will improve access to the Phase I area, and sealing of the concrete subfloor at the request of [] Since the above represent a change to the original design and are not considered normal contingencies, GSA has requested additional funds to complete this work.

25X1

2. A work authorization in the amount of \$55,017 has been drafted to transfer funds provided by the Office of Data Processing to the GSA. Since the total value of construction for this project now totals \$1,474,317, your approval to release the work order to GSA is requested.

/s/ James H. McDonald
James H. McDonald

APPROVED:

19 Harry E. Fitzwater

Deputy Director for Administration

15 JUL 1981
Date

Distribution:

Orig - Adse (Return to D/L after approval-Official (RECD))
2 - DDA

OL 1 2671

SUBJECT: Request for Approval to Transfer Funds to GSA
for Project SAFE

Distribution Withheld:

1 - OL/RECD/HEB Chrono

1 - D/L Chrono

1 - OL Files

OL/RECD/HEB:

(22 June 81)

25X1